Olist 360 Project Scope of Work

Data Analyst: Sebastian Hopgood

Stakeholders: Olist CEO and logistics department

Project Overview:

This project provides a 360-degree analysis of the Olist multi-seller marketplace to audit ecosystem health and identify strategic levers for growth. By examining the interactions between sales performance, logistics efficiency, and seller distribution, the study quantifies revenue concentration and regional delivery bottlenecks. A key focus of this analysis is the correlation between shipping performance and customer satisfaction, providing the data-driven insights needed to optimize marketplace operations, prevent sentiment collapse, and refine seller recruitment strategies across high-demand regions

Scope:

- **Data Extraction:** Export internal company CSV file spreadsheets between the period January 1, 2016, to December 31, 2018
- **Data Integration & Warehousing:** Integrate raw CSV file spreadsheets into BigQuery for centralized storage
- **Data Modeling:** Architect a multi-layer table structure within BigQuery, transitioning data through Bronze (Raw), Silver (Staging), and Gold (Analytical) layers
- **Data Cleaning:** Perform data validation to resolve inconsistencies, handle missing values, and ensure data integrity within the finalized tables
- **Analysis:** Conduct deep-dive analysis to address defined business objectives and identify growth opportunities
- **Dashboard Creation:** Develop a 2-page interactive Power BI dashboard to visualize key performance indicator
- **Executive Insights Presentation:** Deliver a comprehensive PowerPoint presentation summarizing key findings, visual evidence, and data-backed recommendations for marketplace optimization

Out of Scope:

- **Data Outside of Specific Dates:** Analysis or extraction of any data outside the January 2016 – December 2018 timeframe.
- **Data Source Repair:** Correction of errors within the internal company source CSV files.
- Ongoing Maintenance: Post-delivery dashboard maintenance or troubleshooting after the final handover.
- **New Software/License Costs:** Purchase of Power BI licenses or BigQuery storage/usage fees (to be billed directly to client).

- **Real-time Integration:** Setting up live, real-time data streaming, the scope is limited to a one-time historical data load.
- **Implementation of Recommendations:** The analyst will provide recommendations in the Executive Insights Presentation but is not responsible for the execution of those business

Project Deliverables:

Item	Format	Quantity
SQL Scripts and Repository	Complete library of well-commented SQL scripts used for cleaning, table modeling, updating values, and dashboard calculations	1 Repository
Business Dashboard	Power BI File (.pbix)	1 File, 2 Dashboard Pages
Executive Insights Presentation	PowerPoint file (.pptx)	1 Presentation

Milestones and Timeline:

Milestone	Activity/Deliverables	Estimated Timing
Kickoff	Access to data and environment	Day 1
Data Foundation	Extraction, BigQuery integration, and raw data warehousing	Day 2
Processing/Cleaning	Data modeling, cleaning, and data validation	Day 5
Insights and Analysis	Deep-dive analysis and dashboard development	Day 10
Final Reporting	Power BI Dashboard and Executive Insights Presentation	Day 12
Final Handover	Access handover and project final sign-off	Day 13